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Activity 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

30% Design Entire Corridor Design
PSE for Redmond Trail Segment Design
Construct Redmond Trail Segment - Phase 1 Construction
(NE 70th St to Redmond / Sammamish boarder)
PSE for Issaquah Trail Segment Design
Construct Issaquah Trail Segment South Construction
Construct Issaquah Trail Segment North Construction
Parking Lot and Restroom at Inglewood Hill  Design Construction
(can be constructed anytime)
Parking Lot and Restroom at 33rd Design Construction
(can be constructed anytime)
PSE for Sammamish Trail Segment North Design Design
(design is extended over 2 years)
Construct Sammamish Trail Segment North A Construction
(from Redmond City Limit to Weber Point)
Construct Sammamish Trail Segment North B Construction
(from Weber Point to Ingelwood Hill Rd)
PSE Sammamish Trail Segment South Design Design
(design is extended over 2 years)
Construct Sammamish Trail Segment South A Construction
(from SE 43rd Way to SE 33rd St)
Construct Sammamish Trail Segment South B Construction
(from SE 33rd St to Inglewood Hill Rd)
PSE Redmond Trail Segment - Phase 2 Design
Construct Redmond Trail Segment - Phase 2 Construction
(from NE 70th St. to Bear Creek Bridge)
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